
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending June 13th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 33% Est. Date of Completion – Spring 2006 http://www.newbaybridge.org
Complete – 19% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent

Complete

FOUNDATIONS
Coffercells Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 23 160 14.38%
Pile-head to Footing Box Connections 0 32 1280 2.50%
PRECAST YARD
Panels Poured 4 30 876 3.42%
Segments Poured 2 9 452 1.99%

 Pier table mock-up – Placing steel for blisters and continuity tendons

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – First pile rebar cage expected to be placed in late-June
 Pier 15E – Continue welding pile-head connection plates
 Pier 14E – Continue cutting slots and prepare to weld pile-head connection plates
 Pier 13E – Began pile clean up
 Pier 12E – Continue pile splice and driving operations
 Pier 11E – Place template and began driving operations
 Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast one segment next week
 Cast five panels next week
 Casting bed #3 – Expected completion date of assembly is for late June
 Hinge bed – Pieces onsite and ready for assembly

OTHER
 Pier table mock-up – Pour third lift in two weeks 
 Tower crane for pier 16 to be erected mid-June 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 13% Est. Date of Completion – Summer 2004
Complete – 0% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Began drilling for dowels for the seat extenders

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue drilling for dowels for the seat extenders

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 0% Est. Date of Completion – May 2004
Complete – 0% Project Cost: 25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Conducted pre-blasting survey on Nimitz House, Torpedo Building, Buildings 2-7, sanitary

sewer pump station and USCG Buildings 25 and 26.  
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

 Complete pre-blasting surveys
 Install crack gages

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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